WEEKLY SUMMARY REPORT

PROJECT NO.: | 2476.0001Y002 WEEKLY REPORTING PERIOD:
PROJECT: CFAC Phase | Site Characterization Monday December 12, 2016 through
LOCATION: Near Columbia Falls, Montana Sunday December 18, 2016

SUMMARY OF WORK COMPLETED

Round 2 of Groundwater Sampling

SUMMARY OF WORK PLANNED FOR NEXT WEEK / ANTICIPATED SCHEDULE CHANGES

¢ Roux Associates continued groundwater sampling at Site monitoring wells — 36 locations sampled
utilizing low flow procedures

¢ All samples sent to TestAmerica, Edison, NJ for laboratory analysis

e Six (6) monitoring wells were determined to be dry or have insufficient water levels to be sampled,
including: CFMW-002, 017, 016, 042, 025, and 018.

Monitoring well redevelopment activities
e (Cascade was onsite from Monday, December 12, 2016 through Thursday, December 15, 2016 to

perform additional development of monitoring wells with elevated pH conditions

e FEleven (11) monitoring wells were visited — CFMW-008a, 011a, 016a, 019a, 32a, 044a, 047, 049a, 0533,
057a, and 059a

e Approximately 1,300 gallons of IDW water was generated during development

HEALTH AND SAFETY NOTES

Planned
o Groundwater sampling round 2 will be completed and Roux Associates personnel will mobilize off-site

® Preparation of the Phase | Data Summary Report by Roux Associates is ongoing

Modifications
¢ No modifications to schedule

OTHER NOTES

Roux Associates personnel discussed potential hazards of cold weather when sampling and use of proper PPE for

cold conditions
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